
Preliminary Referendum Delivery Plan 

This document will outline the initial steps Bolingbrook Park District will be following in order to implement the 
Referendum plan as presented.  
 
Plan Goals: 

 Demonstrate delivery of referendum items 
 Manage expected financial impact 
 Ensure high quality, integrity, and communication   

 
 

Playgrounds 
 
 

 

Initial Steps for 2019 Playgrounds:   
 Staff will be consulting with and contracting with landscape architect firm to begin the research and design process for the 2019 playground 

replacements.    
 The marketing team is partnering with the Executive Director to develop feedback tools to gather information from the community regarding what is 

important to them in the planning and design for the new playgrounds (Remington Lakes, Heritage, LilyCache Greenway, Poplar, and Jaycee Parks) slated 
to be completed in 2019.  

 Staff will be working with the playground design team to offer two community input sessions.  The first session will be on Tuesday, January 22 at BRAC 
and will include interactive elements to help people share their ideas/interests in playground design.    

 The second will be on Tuesday, February 19 and will include a more definitive plan for each of the initial five playgrounds based on the input received.   
 Target of research completion is March 1, with design commencing at that point.   

 

Playgrounds 2019 2020 2021 2022 2023
Part of the District's Capital Asset Remington Lakes Indian Chase Meadows Drafke Bradford Balstrode

Replacement Program (CARP) LilyCache Greenway River Bend Ericson Community Century

Poplar Central Ivanhoe Freedom The Forest

Heritage Indian Boundary Winston Woods Sunset

Jaycee Plimmer

Projected Cost By Year $595,000 605,000 470,000 490,000 365,000 $2,525,000



New Referendum Capital  
Initial Steps for 2019 Playgrounds: 

 

 

 

 

New Referendum Capital Projects 2019 2020 2021

Pelican Harbor Lazy River Island
Bridge, grass and decking, shade structures Employ architectural and construction 

management companies to prepare 
construction documents, apply for 
permits and bid trades to develop Pelican 
Harbor’s lazy river island. Construction 
to begin in mid-September 

Construction complete by June 2020

Projected Cost 664,000 166,000

BRAC Renovation 

New entrance, program room, family changing rooms, locker 
room improvements

Prepare plans and construction 
documents with a goal of being out to bid 
by fall of 2019

Award contracts, begin construction with a goal 
of completion by December 2020/January 2021.

Projected Cost 120,000 3,776,800

Pathway Connection (Weber and Hassert Area)
Connecting Path on east and west side of Weber Road through 
Bradford and Drafke Parks and crossing LilyCache Creek

Continue process of securing property 
and easements necessary to carry out the 
construction of Lily Cache Greenway 
trail connections for construction in 2021

Employ a civil engineering firm to update and 
complete construction documents, apply for 
regulatory permits and assist bidding the work 
to complete the connections and expansion of 
the Lily Cache Greenway trail. Then bid the 
construction work on late 2020 or early 2021. 
Construction to begin in 2021.

Construct bridge and pathways connecting 
existing trails on LilyCache Greenway in the 
Weber and Hassert road area through 
Bradford and Drafke Parks.

Prepare construction documents for the 
installation of a bridge over Lily Cache 
Creek and completion of the trail system 

Apply for a grant application for the Lily Cache 
Greenway connections for construct in 2021

Projected opening by September 2021

Projected Cost 10,000 85,000 824,000

Projected Cost By Year $794,000 4,027,800 824,000 $5,645,800



Facilities, Equipment, and Technology Replacements 

 

Initial Steps for 2019 Facilities, Equipment, and Technology Replacements: 
 Work with Projects Team, BGNR Managers, and Administration to schedule the replacements of these areas. 
 Projects and purchases will be scheduled by quarter based on replacement need and facility schedule 

 

Grand Total of Projected Referendum Projects:  $13,597,433. 

 

 As these projects progress, staff will be updating www.bolingbrookparks.org  

 

Facility, Equipment, Technology 2019 2020 2021 2022 2023
Part of the District's Capital Asset 4 trucks, 1 tractor 2 Trucks, 3 Mowers 1 Truck, 1 Trailer 2 Trucks, 1 Mower 3 Trucks, 1 Mower

Replacement Program (CARP) HVAC at ACC Fitness Equipment Paving Central Park Lighting Central Park Roofing

Pumps and Filters PH Exterior Building work Fencing (several parks) Interior work (BGNR) Park Paving

* Each year includes removal and replacement Technology Technology Technology Technology Technology

of Ash Trees due to EAB

Projected Cost By Year $871,929 1,358,850 1,514,052 944,137 737,665 $5,426,633


